
 
 

 

Presentation to Village Council 

June 17, 2014 



Summary of Recent Steps Taken 

   Met with Village Council (January 21, 2014)  

   Identified (3) candidate treatment sites 

 Developed a scoring system to evaluate candidate sites  

 Evaluated candidate treatment sites with participation from  

Village, Township and County staff 

 Identified funding sources to assist with project financing 

• USDA/Rural Development 

• OPWC 

 

  

 

 



Site Selection – Ballot Results 

OFFICIAL MASTER TALLY 

    Candidate Site 1 Candidate Site 2 Candidate Site 3 

    
Cedarville Road 

(Private) 
Wright Street  

(Village) 
State Route 131 

(Private) 

SITE EVALUATION CRITERIA Weight Factor Average Score Average Score Average Score 

PROXIMITY TO WATER BODY 13.13 52.50 39.38 57.75 

TOPOGRAPHY/FLOOD PROTECTION 8.75 31.50 35.00 24.50 

VEGETATIVE BUFFER 11.25 40.50 47.25 46.13 

PROPERTY ACQUISITION CAPABILITY 23.75 104.50 76.00 66.50 

COMMUNITY IMPACT 18.13 61.63 50.75 68.88 

CONSTRUCTION IMPACT 5.00 14.00 17.00 22.50 

PROJECT COSTS 20.00 82.00 94.00 38.00 

TOTAL SCORE ----- 386.63 359.38 324.25 

SITE RANK ----- 1 2 3 



Funding Update 

   $2,250,00 Grant (USDA/RD) 

   $1,750,000 Loan (USDA/RD) 

 $500,000 Grant (OPWC) 

 $500,000 Loan (OPWC) 

 Project:  55% Grant-funded 

 Presently working with funding agencies to meet their 

requirements 

 

  

 

 



Current Challenges 

 Funding not available without an acceptable engineering 

report and environmental review being submitted 

 Engineering report and environmental review require an 

identified site for wastewater treatment facility and preliminary 

layout of collection system 

 Site for wastewater treatment facility requires available land 

and a willing seller 

 

 

 

 

 

  

 

 



Next Steps 

 Continue efforts to locate a site within or in close proximity to 

Village – this is on the critical path to project completion 

 We request Village’s continued support in securing an 

acceptable site for the wastewater treatment facility 

 We ask that the use of Village property be reconsidered for 

this purpose and to improve environmental quality of local 

streams  

 

 

 

 

 

  

 

 



Next Steps 
 

  

 

 



Treatment Facility In Disguise 

 Continue efforts to locate a site within or in close proximity to 

Village – this is on the critical path to project completion 

 We request Village’s continued support in securing an 

acceptable site for the wastewater treatment facility 

 We ask that the use of Village property be reconsidered for 

this purpose and to improve environmental quality of local 

streams  

 

 

 

 

 

  

 

 


